
 

Palm Springs City Hall 
Large Conference Room 

3200 E. Tahquitz Canyon Way 
Palm Springs, CA 92262

July 17, 2014  
4:00 p.m., Regular Meeting  

MEASURE J COMMISSION 
CITY OF PALM SPRINGS, CALIFORNIA 

www.palmspringsca.gov 
 
 

REGULAR MEETING AGENDA 
 

 

           
 

COMMISSIONERS 

 
Staff representatives: Geoffrey S. Kiehl, Director of Finance and Treasurer 
   Cindy Cairns, Administrative Assistant/Commission Secretary 
 
City of Palm Springs Vision Statement: Palm Springs aspires to be a unique world-class desert community, 
where residents and visitors enjoy our high quality of life and a relaxing experience. We desire to balance our 
cultural and historical resources with responsible, sustainable economic growth and enhance our natural desert 
beauty. We are committed to providing responsive, friendly, and efficient customer service in an environment 
that fosters unity among all our citizens.  

 
Please silence all cell phones, pagers and/or other electronic devices for the duration of the meeting. 

 
CALL TO ORDER: 
 
ROLL CALL: 
 
PLEDGE OF ALLEGIANCE: 
 
ACCEPTANCE OF THE AGENDA:  The Measure J Commission will discuss the order of the 
agenda and may amend the order, add items, and may remove items from the agenda for 
discussion. 
 
APPROVAL OF MINUTES:  June 19, 2014, Regular Meeting Minutes. 
 
PUBLIC COMMENT:  This time has been set aside for members of the public to address the 
Measure J Commission on agenda items, and items of general interest within the subject 
matter jurisdiction of the Commission. Although the Measure J Commission values your 
comments, pursuant to the Brown Act, it generally cannot take any action on items not listed 
on the posted Agenda. Three (3) minutes are assigned for each speaker.  
  

Kristin Bloomer  Robert Moon, Chair 
Leo Cohen Kevin Towner 
Aftab Dada  David Vogel 

Christine Hammond John Williams  
Mark Marshall, Vice-Chair  
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1. SPECIAL ITEM:  
 

1.A. ELECTION OF CHAIR AND VICE-CHAIR: 
RECOMMENDATION: 1) Elect a Measure J Oversight Commissioner to serve 
as Chair for the term ending July 31, 2015; and 2) Elect a Measure J Oversight 
Commissioner to serve as Vice-Chair for the term ending July 31, 2015.  

 
2.  CITY MANAGER’S REPORT:  
 RECOMMENDATION:  Receive report from Staff.  
 
3. FINANCE DIRECTOR’S REPORT:  

RECOMMENDATION:  Receive report from Staff.  
 
4.  MEASURE J PROJECTS UPDATE REPORT: 
 RECOMMENDATION:  Receive report from Staff. 
 
5. UNFINISHED BUSINESS:  
 

5.A. DISCUSSION AND COORDINATION OF REPORTS FROM THE MEASURE J 
MULTI-YEAR PLANNING AD HOC COMMITTEE (COMMISSIONERS 
HAMMOND, MARSHALL, AND VOGEL) AND THE ANALYSIS AD HOC 
COMMITTEE ON 2014-15 PROJECT FUNDING (COMMISSIONERS 
BLOOMER AND WILLIAMS):  

  RECOMMENDATION:  Direct Commission and Staff as appropriate. 
 
6. NEW BUSINESS:  
 

6.A. ADDITIONAL MEASURE J FUNDING IN THE AMOUNT OF $119,273 FOR 
CHEVRON PROJECT UPGRADES AT THE I-HUB BUILDING:  

 RECOMMENDATION:  Approve funding in the amount of $119,273 from the 
Measure J Unallocated Project Account in fiscal year 2014-15. 

 
6.B. REVIEW MEASURE J SIGNAGE WITH APPROVE COMMISSION LOGO:  
 RECOMMENDATION:  Direct Staff as appropriate. 
 
6.C. DISCUSSION OF COMMISSIONER ASSIGNMENTS RELATING TO AD HOC 

SUBCOMMITTEES AND SUBJECT MATTER SUBCOMMITTEES:  
 RECOMMENDATION:  Receive and file. 
 
6.D. SUBJECT MATTER SUBCOMMITTEE REPORTS:  

  RECOMMENDATION:  Receive and file. 
 
PUBLIC COMMENT: 
 
STAFF MEMBER COMMENTS: 
 
COMMISSION MEMBER ITEMS AND REQUESTS: 
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ADJOURNMENT:   The Measure J Commission of the City of Palm Springs will adjourn to 
4:00 p.m., Thursday, September 18, 2014, Palm Springs City Hall, 3200 E. Tahquitz Canyon 
Way.  
 
 

PUBLIC NOTICES 
 

 
 
The City of Palm Springs Large Conference Room is handicapped accessible.  It is the intention of the City of Palm Springs 
to comply with the Americans with Disabilities Act (ADA) in all respects.  If, as an attendee or a participant at this meeting, or 
in meetings on a regular basis, you will need special assistance beyond what is normally provided, the City will attempt to 
accommodate you in every reasonable manner. Please contact the Department of Finance and Treasury, (760) 323-8229, at 
least 72 hours prior to the meeting to inform us of your particular needs and to determine if accommodation is feasible. 
 
 

 
Pursuant to G.C. Section 54957.5(b)(2) the designated office for inspection of records in connection with the meeting is the 
Department of Finance and Treasury, City Hall, 3200 E. Tahquitz Canyon Way.  Complete Agenda Packets are available for 
public inspection at City Hall, Department of Finance and Treasury. Agenda and staff reports are available on the City’s 
website www.palmspringsca.gov.  If you would like additional information on any item appearing on this agenda, please 
contact the Department of Finance and Treasury at (760) 323-8229. 
 
 

AFFIDAVIT OF POSTING AND NOTICE 
 

I, GEOFFREY S. KIEHL, Director of Finance and Treasurer of the City of Palm Springs, California, posted at Palm Springs 
City Hall, 3200 E. Tahquitz Canyon Way, before 4:00 p.m., Monday, July 14, 2014, and posted on the City’s website as 
required by established policies and procedures.   

 
____________________________________________ 
GEOFFREY S. KIEHL 
Director of Finance and Treasurer, City of Palm Springs 
 
 

 
 
 
 
  



 
MEASURE J COMMISSION 

CITY OF PALM SPRINGS, CALIFORNIA 
www.palmspringsca.gov 

 

 
 

MEETING MINUTES 
THURSDAY, JUNE 19, 2014, 4:00 p.m. 

CITY HALL LARGE CONFERENCE ROOM 
 
 
CALL TO ORDER:  Chair Moon called the June 19, 2014 Regular Meeting of the Measure J 
Commission of the City of Palm Springs to order at 4:01 p.m. 
 
ROLL CALL: 
PRESENT: Commissioners Bloomer, Cohen, Dada, Glass, Hammond, Towner, 

Watts, Vice-Chair Marshall, and Chair Moon.   
ABSENT: Commissioners Vogel and Williams.  
ALSO PRESENT: Commission Secretary Cairns, Director of Finance Kiehl, and City 

Manager Ready. 
 

PLEDGE OF ALLEGIANCE:  Commissioner Towner led the Pledge. 
 
ACCEPTANCE OF THE AGENDA:  Approve the Agenda as amended, moving up Item 4.B. 
to follow the City Manager’s report. Motion Chair Moon, seconded by Commissioner Dada 
and unanimously carried noting the absence of Commissioners Vogel and Williams. 
 
APPROVAL OF MINUTES:  Approval of May 15, 2014 Regular Meeting Minutes, and June 
5, 2014 Special Meeting Minutes. Motion Commissioner Cohen, seconded by Vice-Chair 
Marshall and unanimously carried noting the absence of Commissioners Vogel and 
Williams.  
 
PUBLIC COMMENT:  None. 
 
1.  CITY MANAGER’S REPORT:  
 City Manager Ready provided a verbal report. No action taken.   
 
Item 4.B. was heard at this point in the meeting. 
 
2. FINANCE DIRECTOR’S REPORT:  

Finance Director Kiehl provided a verbal report. No action taken.  
 
3.  MEASURE J PROJECTS UPDATE REPORT: 
 Special Projects Coordinator Al Smoot provided a verbal report. No action taken. 
 
4. NEW BUSINESS:  
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4.A. ADDITIONAL MEASURE J FUNDING IN THE AMOUNT OF $34,284.70 FOR 
FIRE STATIONS VIDEO CAMERA EQUIPMENT:  

 ACTION:  Approve an additional $34,284.70 in Measure J funding for Fire 
Stations Video Camera Equipment. Motion Commissioner Dada, seconded 
by Commissioner Glass and unanimously carried noting the absence of 
Commissioners Vogel and Williams. 

 
Item 4.B. was heard at an earlier point in the meeting, following the City Manager report. 
 

4.B. UPDATE ON THE PROPOSED TROLLEY PROJECT AND NON-MOTORIZED 
TRANSPORTATION PLAN:  

 ACTION:  Sustainability Manager Michele Mician provided an update on the 
Non-Motorized Plan, including the City’s Bicycle Route Plan. No action taken.  

 
4.C. SUBJECT MATTER SUBCOMMITTEE REPORTS:  

ACTION:  1) Commissioner Bloomer (Parks &  Rec) provided an update on the 
Palm Springs Stadium; 2) Commissioner Cohen (Downtown) provided an 
update on the downtown development; 3) Commissioner Hammond 
(Neighborhoods, Desert Landscape/Water Conservation) provided an update 
on PSNIC issues and the Tahquitz Canyon median project; and 4) 
Commissioner Glass (Public Safety) provided an update on the Fire 
Department and the Incident Support Vehicle. No action taken. 

 
Commissioner Towner left the meeting at 5:22 p.m. 
 
PUBLIC COMMENT:  None. 
 
STAFF MEMBER COMMENTS:  None. 
 
Commissioner Dada left the meeting at 5:24 p.m. 
 
COMMISSION MEMBER ITEMS AND REQUESTS:   
Commissioner Hammond commented on the psmeasurej.com website. Commissioner Cohen 
commented on crosswalks and Belardo Rd. Chair Moon commented on the next meeting 
agenda. 
 
ADJOURNMENT:  The Regular Meeting of the Measure J Commission of the City of Palm 
Springs adjourned at 5:28 p.m. to 4:00 p.m., Thursday, July 17, 2014, Palm Springs City Hall, 
3200 E. Tahquitz Canyon Way. Motion Commissioner Bloomer, seconded by 
Commissioner Cohen and unanimously carried noting the absence of Commissioners 
Dada, Towner, Vogel and Williams. 

 
APPROVED BY A MOTION OF THE MEASURE J COMMISSION THIS 17TH DAY 

OF JULY, 2014. 
 
 
_____________________________ 
Cindy Cairns 
Commission Secretary 



Measure J Capital Projects Tracking Report 2013-2014
City of Palm Springs Acct Revised Designer Design Design Council To Bid Bid Pre Constr

Proj # Code Budget Lead Selected Begins Completed Approval Bid Date Award Conf Begins Complete Comments
STREETS/Public Works

Streets - 13 - Recon/Overlay 0006 50805 2,332,939 PW Yes Construction completed November 2013.

Streets - 13 - Slurry Seal 0008 50807 650,629 PW Yes Construction completed October 2013.

Streets - 14 - Recon/Overlay 50808 1,000,000 PW ENG Staff 03/03/14 03/20/14 04/16/14 05/03/14 06/05/14 06/18/14 07/28/14 08/04/14 10/30/14 Project was awarded on June 18, 2014 to Matich Corporation. 

Baristo Sidewalk 0040 59432 25,000 PW Yes Construction completed March 13, 2014.

Arnico Tract Sewer Improvements (Lateral Connections) 0065 59459 181,000 PW ENG Staff 02/10/14 03/10/14 03/19/14 03/28/14 04/29/14 05/21/14 07/08/14 07/21/14 09/25/14 Pre-Construction meeting on 7/08/14.  Construction to begin 7/21/2014.

Subtotal: 4,189,568

NON MOTORIZED TRANSPORTATION
Bike Crossing at Cat Cyn (50% paid for by Cat City) 0035 59427 15,000 PW 11/19/13 n/a n/a n/a 08/04/14 08/28/14 Received agreement from Cathedral City on 7/9/2014.  Ordering materials.

NMTP/Biking Issues 0052 59445 PW R. Snyder
     2014 Striping Project 052a 59445 350,000 PW TBD 07/16/14 09/03/14 09/12/14 10/14/14 11/05/14 11/12/14 11/17/14 12/15/14 01/15/15
     Biking Directional Signage 052b 59445 300,000 SUS/PW TBD 07/16/14 09/03/14 09/12/14 10/14/14 11/05/14 11/12/14 11/17/14 12/15/14 01/15/15
     Biking Street Crossings 052c 59445 200,000 PW TBD 07/16/14 09/03/14 09/12/14 10/14/14 11/05/14 11/12/14 11/17/14 12/15/14 01/15/15
     Biking Parking 052d 59445 154,544 SUS 
Tahquitz Creek Master Plan Improvements 0054 59447 300,000 PARKS 08/15/14 09/01/14 MSA and Alta teaming for this project - working for flood control meeting.

Subtotal: 1,319,544

DESERT LANDSCAPE
Visitor Center's Landscape Upgrade 0042 59434 25,000 FAC 01/06/14 02/17/14 Processing Design Agreement with Buccino Associates.

Tahquitz Cyn Median Desert Landscaping (Sunrise to El Cielo) 0067 1,021,000 PW RGA 03/28/14 07/02/14 09/03/14 09/06/14 10/08/14 10/22/14 10/28/14 11/03/14 02/14/15 Contract with RGA executed.  Subcommittee meeting scheduled July 17, 2014.

Subtotal: 1,046,000

PARKS
Dog Park Improvements 0013 59405 6,965 PW Yes Construction Completed.

Sidewalk Replacement in Parks Citywide 0014 59406 75,077 FAC Yes Completed.

Trailhead Waste 0037 59429 5,000 PW Yes All trash cans and dog stations installed.

Security Cameras at Park Restrooms 0039 59431 75,000 ACM n/a n/a n/a n/a 12/15/13 12/17/13 01/15/14 n/a 02/01/14 09/15/14 Poles installed awaiting camera install.

Property Acquisition (near Chino Cone) 0044 59437 1,000,000 FIN Yes Reserved for acquisition.

Veteran's Track "Pocket" Park (Ave. Evelita) 0050 59443 12,960 PARKS
DEMUTH PARK - Softball Field Wiring Replacement 0015 59407 31,908 FAC Yes Electrical work completed.

DEMUTH PARK - Community Center Gym Floor Replc. 0016 59408 37,994 FAC 11/25/13 01/13/14 02/17/14 03/03/14 05/16/14 07/01/14 Interactive to and bid design .

DEMUTH PARK - Parking Lot Repairs 0018 59410 PW ENG Staff Yes Construction completed on April 30, 2014.

DESERT HIGHLAND -  Light Poles / Fixture Replacement 0010 59401 79,207 FAC 11/25/13 02/03/14 MRC designing and preparing bid documents

DESERT HIGHLAND - Small Parking Lot Repairs 0012 59404 37,589 PW Yes Construction Completed October 2013.

DESERT HIGHLAND -  JO Jessie Gym Air Conditioning 0045 59438 175,000 FAC 02/03/14 03/17/14 Urrutia in the process of preparing specification and bid documents.

DOWNTOWN - Village Green Electric Meter Replacements 0021 59413 25,000 FAC Yes Complete.

DOWNTOWN - Cornelia White House Improvements 0062 59456 50,000 ACM 01/16/14 02/13/14 04/17/14 05/14/14 Roofing complete, awaiting HSPB review of exterior plans.

RUTH HARDY PARK - Security Path Lighting 0011 59403 49,917 FAC 10/03/13 11/11/13 02/14/14 03/10/14 05/01/14 MRC designing and preparing bid documents.

RUTH HARDY PARK - Parking Lot Repairs 0018 59410 163,533 PW Yes Construction completed March 10, 2014.

SUNRISE PARK - Pavilion Kitchen Equipment Replacement 0009 59400 1,425 FAC Yes Equipment installed.

SUNRISE PARK  - Water Valve Replacement 0017 59409 21,527 FAC Yes Valves replaced.

SUNRISE PARK - Stadium Fencing Repairs 0019 59411 13,834 ACM Yes Fencing work completed September 2013.

SUNRISE PARK - Swim Center Deck 0033 59425 180,000 ACM 11/20/13 12/09/13 02/01/14 03/01/14 04/01/14 05/01/14 05/07/14 07/16/14 08/01/14 09/15/14 Contract awarded - pre-con for 7/16.

SUNRISE PARK - Swim Center Underwater Lights 0034 59426 12,000 ACM Yes Completed December 2013.

SUNRISE PARK - Pavilion Gym Floor Repair / Refinish 0063 59457 30,000 FAC n/a n/a n/a n/a 12/02/13 12/17/13 01/06/14 n/a 05/26/14 06/03/14 Received Bids and Selected Contractor.
Subtotal: 2,083,935

LIBRARIES
Welwood Murray Memorial Library Renovation Project 0027 59418 582,446 ACM 08/20/12 08/25/12 11/06/13 01/08/14 04/16/14 05/01/14 05/19/14 11/15/14 Construction Underway.

Library Computers 0043 59435 47,800 LIB Order Placed 12/20  for 19 Computers for Approx $25K.

Library Planning 0043 59436 150,000 LIB Group IV Contract Amended for SEISMIC Eval $17,556.

Library Remodel TBD
Subtotal: 780,246

CITY FACILITIES
City Hall - Building Department Microfilm to Internet 0049 59442 110,000 CLK Received one - proposal under review

City Hall Parking Lot Resurfacing 0066 59460 700,000 PW MSA 01/15/14 06/30/14 09/03/14 09/06/14 10/09/14 10/15/14 11/12/14 12/01/14 02/01/15 Plans to be submitted to City 7/11/2014.

City Hall Security Design and Installation 0064 59458 100,000 PD/IT Staff Revisiting Scope of System due to Design Proposals received.

Fire - Firefighting Support Unit 0031 59423 350,000 FD n/a n/a n/a 09/16/13 10/13/13 n/a n/a 06/15/14 Equipment has been ordered. Delivery June 2014.

Fire - NEW Station #5 - Site and Design Studies 0026 59402 50,000 FD Site evaluation underway.

Fire -Airport Fire Station Back-up Generator (50% Apt) 0038 59430 62,500 PW MRC 03/04/14 06/30/14 09/17/14 09/26/14 10/09/14 10/15/14 11/12/14 12/01/14 02/01/15 Equipment purchase to be Authorized by Council July 16. Permits being acquired.

Fire Station #2 - Chiller Replacement 0057 59450 60,000 FAC n/a n/a n/a 02/24/14 Staff preparing specifications.

Fire Station #2 - Roof Replacement 0056 59449 20,000 FAC/ACM Yes Project complete.

Fire Stations Keyless Entry System 0060 59454 50,000 FD
Fire Stations Security Cameras 0059 59453 27,000 FD n/a 02/15/14 06/18/14 Contract awarded - awaiting parts before scheduling install.

Police - Repave Rear and Front Parking Lots 0055 59448 300,000 PW MSA 01/15/14 06/30/14 09/03/14 09/06/14 10/09/14 10/15/14 11/12/14 12/01/14 02/01/15 Plans to be submitted to City 7/11/2014.

Police Detective Bureau Redesign Study 0058 59452 100,000 ACM 12/18/13 01/03/14 09/01/14 10/15/14 11/01/14 12/15/14 Combined with #51.

Police Records/Lobby Remodel 0051 59444 250,000 ACM 12/18/13 01/03/14 09/01/14 10/15/14 11/01/14 12/15/14 Final design effort has begun following PD input and review.

Police Training Center Upgrades 0047 59440 100,000 ACM 12/18/13 01/03/14 09/01/14 10/15/14 11/01/14 12/15/14 Combined with #51.

Subtotal: 2,279,500

DOWNTOWN
Replace 20 Palms on Palm Cyn, Indian, Sunrise 0020 59412 124,655 FAC 12/30/13 01/27/14 02/26/14 03/19/14 04/07/14 05/02/14 06/02/14
Light Poles - Raise Footings - Citywide 0023 59415 149,330 FAC
Uptown Crosswalks 0022 59414 245,565 ACM/PW RBF 07/01/13 10/01/13 11/06/13 11/20/13 01/02/14 01/10/14 01/28/14 02/24/14 06/30/14 Completed.

Uptown Crosswalk Project (to be combined with #0022) 0028 59419 0

Uptown Treewell Irrigation 0061 59455 45,000 FAC/ACM 01/30/14 02/15/14 08/15/14 Preliminary design complete awaiting staff review and input.

Palm Canyon Electric Backbone replacement 0025 59417 900,000 FAC/ACM Base Survey complete, design underway.

Subtotal: 1,464,550

FUNDED COMMUNITY PROJECTS
iHUB Accelerator Campus 0029 59420 500,000 EC Yes Funds Transferred.

Architecture and Design Museum 0030 59421 283,334 Fin Yes Contract Executed.

Palm Springs High School Auditorium Remodel 0041 59433 291,000 FIN Yes Contract Executed.

Entry Way Signs 0046 59439 150,000 ACM 01/15/14 03/15/14 06/01/14 Further refinement of design underway, expect report to council in Sept.

Shade Cover at Mizell Senior Center 0036 59428 25,000 ACM Awaiting Structural Engineers approval of design agreement.

Subtotal: 1,249,334

Council to provide recommendations to Bicycle Route for FY 2013-2014 at July 16th 
Council Meeting.

Copy of Measure J Projects 7‐10‐14 (sk); FY 13‐14
7/14/2014; 8:58 AM Page 1 of 1
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MEASURE J COMMISSION 

May 15, 2014 

Multi‐Year Planning Ad Hoc Committee Report 
  (Commissioners Hammond, Marshall, and, Vogel) 

 

This report is based on the information available to date.  There have been no meetings with the City Council Ad 
Hoc since April 9th.   This is a very fluid process.  The following observations and recommendations reflect this 
“moving target”. 
 

1. Stipulate a 5% appropriation of the original $11,000,000 (will increase with revenue} for community 
originated projects.    This was discussed at the April 9th meeting with the City Council Ad Hoc and David 
Ready, and tentatively "agreed" to. 

2.  Keep a 10% “over‐run and emergency reserve” to be based on the annual Measure J revenue less the 
downtown bond payment of approximately $3.3 million.  This would mean for this year a reserve of 
$870,000.  This would increase in time.  If the reserve is tapped into, as in the 2013‐2014 budget cycle, it 
will to be replenished from the next year’s budget.  

3. Develop a policy of where funds are taken when it comes to the “reserves” as we are establishing three 
categories: 1) over runs & emergencies, 2) maintenance, and 3) unforeseen capital improvements (such 
as the $30,000 for Amado and the $300,000 for the additional streets).  Expenditures of these reserves 
should come before the Measure J Commission in advance of City Council approval as part of MJOC’s 
oversight responsibility. 

4.  Given we know how funding and construction goes for streets, and that we are just now starting on 
streets for the 2013‐2014 budget, only the first payment of approximately $152,000 for bond A funds be 
budgeted for fiscal year 2014‐2015. (See attached). 

5.  Budget will include $850,000 (may only be $800,000) for the Trolley/Shuttle based on what we know to‐
date. 

6. Begin allocating funds for Tahquitz Creek Master Plan in 2016‐2017, as it appears CV Link will only take 
on development up to Sunrise.  In the event CV Link has the monies to move this project into the TCMP, 
by allocating funds we are making sure the project is funded (similar to streets or Chino Cone).  If CV link 
comes through with funding, those monies will be redirected to parks.Do not consider budgeting for the 
library until 2016‐2017, as it will be 60‐90 days for a report from the joint group of COD and PS Library 
board.  If this becomes a joint progress, additional planning will be required before getting started with 
the REAL planning and design work.  Discussions by City Council members at their meetings indicate a 
hesitancy of funding a major renovation of the current library. 

Item 5.A., Page 1 of 5 
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7. Per discussions with the City Council Ad Hoc members, the city is looking at funding at least $.5 Million 
per year for parks. This is likely to change after review is completed of the new Parks & Recreation 
Master Plan.  We suggest funding of $1Million per year to begin fiscal year 2015‐2016, in light of the 
desire to fund a new soccer park. 

8. Consider funding for water conservation measures. City council has made it a priority, as we do parks 
improvements and improvements on City property, will want funding for this.  Additional planning is 
required for this and should be set in context of the Measure J Commissioners priority projects as 
reported by the 2014‐2015 Analysis Ad Hoc Committee.   

The City Manager has expressed a desire for the City to start looking at significant water 
conservation measures and PSNIC has already identified adding this to the ecology 
subcommittee.  In addition, the Sustainability Commission has a Water Conservation sub‐
committee.  Included in this discussion should be about more and larger grants to home owners 
and HOAs for turf removal and conversion to desert landscaping. 

The City Manager also indicated that he would like to come to MJOC for funds to convert park 
turf to water efficient landscaping. 

 
 
9. RESCHEDULE THE MEASURE J OVERSIGHT COMMISSION MEETING IN JUNE: The City Council has yet to 

address multi‐year budgeting in any significant way.  The City Council’s last meeting in June is 
Wednesday, the 18th, when they will most likely approve a budget for fiscal 2014‐2015.  The next 
Measure J Oversight Commission meeting is scheduled for June 19th.  Needing additional input from City 
Council and Staff, it is recommended that we reschedule our June meeting so that we can best give 
Council our input on the budget prior to it being finalized. 
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Multi‐year budget 
Point in time View of Proposal

05‐15‐14

MJOC ‐ LONG TERM BUDGET ‐ 5 YEARS

Projects approved by City Council with remaining years to be funded:

APPLICATION TITLE  Estimated  APP.#
Cost 2013‐2014 2014‐2015 2015‐2016 2016‐2017 2017‐2018 2018‐2019

Budget Budget Budget Budget Budget Budget *
ARCHITECTURE & DESIGN MUSEUM 850,000$         566,667$               283,333$               ‐$                         ‐$                        ‐$                        ‐$                        8
IHUB ‐ $1MM over 3 yrs. 1,000,000$      500,000$               250,000$               250,000$                ‐$                        ‐$                        ‐$                        99
LAND ACQUISITION (Chino Cone) 3,000,000$      1,000,000$           1,000,000$           1,000,000$            ‐$                        ‐$                        ‐$                        SS
DESERT LANDSCAPING ‐ Tahquitz Canyon Way 2,060,000$      1,030,000$           1,030,000$           ‐$                         ‐$                        ‐$                        ‐$                       
PS HIGH SCHOOL AUDITORIUM  582,000$         291,000$               291,000$               ‐$                         ‐$                        ‐$                       

7,492,000$      3,387,667$           2,854,333$           1,250,000$            ‐$                       

Projected Annual Tax Revenue: 11,000,000$         11,000,000$          11,297,000$         11,602,019$         11,915,274$        
Base for Budget based on fiscal year 2013‐2014: 7,800,000$           ‐$                         ‐$                        ‐$                        ‐$                       
Adjustments

Inflation at 2.7% ‐ annual average ‐$                        297,000$                305,019$               313,255$               321,712$              
Increased tax base from new hotel/retail projects 5%: ‐$                        ‐$                         ‐$                        580,100.95$         595,763.68$        

Adjusted funds for budgeting: 7,800,000$           7,800,000$           9,950,781$            11,869,800$         14,832,684$         17,506,079$        

LONG TERM PROJECT  Estimated  Funds budgeted Funds to budget Funds to budget Funds to budget Funds to budget Funds to budget APP.#
Cost 4,945,667$            6,550,000$            9,950,781$            11,869,800$          14,832,684$         

Item  2013‐2014 2014‐2015 2015‐2016 2016‐2017 2017‐2018 2018‐2019
# Current Budget Budget Budget Budget Budget Budget *

1 STREET REPAIR 45,000,000$   1,000,000$           452,521$               2 1,940,000$            11 1,940,000$           1,940,000$           1,940,000$          
2 TAHQUITZ CREEK MASTER PLAN 4,760,000$      300,000$               ‐$                        ‐$                         1,250,000$           13 1,250,000$           1,250,000$          
3 NMTP/ BIKING ISSUES 14,000,000$   1,004,544$           1,562,606$           3 1,003,000$            ‐$                        ‐$                        1,000,000$          
4 TROLLEY 300,000$         ‐$                        850,000$               4 850,000$                850,000$               850,000$               850,000$              
5 PARKS & RECREATION ‐ soccer/baseball fields, new park 8,000,000$      ‐$                        ‐$                        5 1,000,000$            1,000,000$           1,300,000$           1,300,000$          
6 FIRE STATION ‐ new station #5 (bond payment to 2037) 4,000,000$      100,000$               365,000$               6 365,000$                365,000$               365,000$               ‐$                       
7 LIBRARY RENOVATION ($4m ‐ 10 yrs. & $10.8M ‐ 23 yrs.) 12,000,000$   ‐$                        ‐$                        7 1,435,000$            1,435,000$           1,435,000$           1,435,000$          
8 RUTH HARDY PAVILION 300,000$         ‐$                        ‐$                        300,000$                12 300,000$               300,000$               ‐$                       
9 COD ‐ WEST CAMPUS IMPROVEMENTS (unallocated funds) ‐$                 ‐$                        ‐$                        ‐$                         ‐$                        ‐$                        ‐$                       

10 PERFORMING ARTS CENTER ‐$                 ‐$                        ‐$                        ‐$                         ‐$                        ‐$                        750,000$              
11 PARKING ‐ NEW (N. Palm Canyon, other) ‐$                 ‐$                         ‐$                        500,000$               500,000$              
12 CONVENTION CENTER ‐ upgrades ‐$                 ‐$                        100,000$               100,000$                500,000$               200,000$               ‐$                       
13 MUSEUM PLAZA EVENT CENTER ‐$                 500,000$               500,000$                250,000$               250,000$               250,000$              
14 COMMUNITY SUBMITTED PROJECTS ‐ 5% ‐$                 ‐$                        550,000$               8 550,000$                564,850$               580,101$               595,764$              
15 RESERVE ‐ over runs & emergencies (10%)* 870,000$         392,908$               1 477,092$               9 ‐$                         ‐$                        ‐$                        ‐$                       
16 RESERVE ‐ unforeseen  capital improvements (3%) ‐$                 ‐$                        (49,333.30)$          10 156,000$                199,016$               237,396$               296,654$              
17 RESERVE ‐ maintenance (3%) ‐$                        234,000$               234,000$                298,523$               356,094$               444,981$              

Sub‐total of LONG TERM projects 5,041,886$           8,433,000$            8,952,389$           9,563,591$           10,612,398$        

Sub‐total of agreed upon projects 7,896,219$           9,683,000$            8,952,389$           9,563,591$           10,612,398$        

Funds to be further allocated: (96,219)$                267,781$                2,917,411$           5,269,094$           6,893,682$          
* #15 ‐ Amount needed to bring RESERVE to 10% each year assuming no expenditures.
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2014‐2019 Multi‐ year budget 

Notes – the budget is a moving target, these notes reflect information to date. 

 

1) Remaining balance of original reserve of $870,000 per the 04‐30‐14 Revenue and expense report (Item 2, Page 1 
of 3, May 15, 2014 agenda) 

2) This value comes from the $300,000 addition in street repairs approved at the April 2014 meeting of MJOC, plus 
the  $152,521 needed for bond payments in first year if Measure A bonds are used to fund $4.83 Million in 
street repairs. (See the attached Measure A Bonding Analysis).  This value may change and only for discussion 
purposes. 

3) This line reflects the Staff report, draft dated May 21, 2014, and the funding proposed by Non‐Motorized 
Transportation Committee (NMTC).  Whereas only $1,004,544 was budgeted for 2013‐2014, the balance is 
moved to the 2014‐2015 estimated costs resulting in a budgeted amount of $1,562,606 ($1,511,300+51,306). 

4) The next meeting on the Trolley is slated for May 28th.  The estimated cost is approximately $950,000 annually.  
Palm Springs Resorts will fund $100,000 of the cost, leaving approximately $850,000 to be funded by Measure J. 

5) We will be coming into the 2014‐2015 budget cycle in two months.  No property has been identified, and the 
Master Parks plan has just been released and not completely reviewed.  For budgeting purposes, we are 
proposing to begin funding this in the 2015‐2016 fiscal year.  If funds are needed, funds set aside for land 
acquisition in reserve could be tapped and replenished as more funds become available. 

6) This number reflects the bonding cost of building a new fire station. Per an email dated 01/02/14, Suzanne 
Harrell, the cost of a $4 Million dollar fire station bonded through 2037, would be $365,000 annually. 

7) Library needs are currently under review by a joint committee of COD and the PS Library.  A report is expected in 
60‐90 days.  As estimated costs will not be determined until the upcoming fiscal year, this is not budgeted until 
2015‐2016. 

8) In discussion with the City Council Ad Hoc committee (Lewin and Hutcheson), along with City Manager, David 
Ready,  it was agreed in theory, that a minimum 5% of funds received from the Measure J sales tax be set aside 
for community initiated projects each year.  Projections of increased funds beginning in 2016‐2017 are based on 
the addition of new hotels. (Kimpton, Dulce, Arrive, etc.) 

9) Funds required to bring reserve to $870,000, which is 10% of funds available for budgeting after the bond 
payment for downtown. ($11,000,000‐$3,300,000) 

10) This negative number reflects the accelerated payment to the Architecture & Design Museum as being budgeted 
against “unforeseen capital Improvements”. 

11) This line item reflects a Measure A bond payment averaging $940,000 yearly for 6 years, plus an additional 
$1,000,000 annual Measure J allocation for street repairs. 

12) Begin funding of the Ruth Hardy Park Pavilion.  This assumes costs will be greater than the $300,000 discussed 
by City Council. 

13) Begin funding of the Tahquitz Creek Master Plan in fiscal year 2016‐2017.  At present, all indications are CV Link 
will only fund up to Sunrise.  Item 5.A., Page 4 of 5 
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CITY OF PALM SPRINGS MEASURE A BONDING ANALYSIS

Bond Net Bond Net Bond Net
Debt Reserve CSCDA Trustee Reimbursment Debt Reserve CSCDA Trustee Reimbursment Debt Reserve CSCDA Trustee Reimbursment
Service Fund Admin Feees Measure J Service Fund Admin Feees Measure J Service Fund Admin Feees Measure J

2012/13 ‐               ‐             ‐            2012/13 ‐              ‐            ‐          2012/13 ‐              ‐               ‐       
2013/14 98,080         (1,938)        581           1,500        98,224                  2013/14 125,417     (2,375)       712         1,500      125,254                  2013/14 152,970     (2,785)         836       1,500      152,521                 
2014/15 938,080       (1,938)        581           1,500        938,224               2014/15 940,417     (2,375)       712         1,500      940,254                  2014/15 937,970     (2,785)         836       1,500      937,521                 
2015/16 939,852       (1,938)        455           1,500        939,870               2015/16 942,732     (2,375)       590         1,500      942,446                  2015/16 940,936     (2,785)         719       1,500      940,369                 
2016/17 939,470       (1,938)        326           1,500        939,359               2016/17 942,942     (2,375)       464         1,500      942,531                  2016/17 941,857     (2,785)         598       1,500      941,170                 
2017/18 941,678       (1,938)        194           1,500        941,435               2017/18 940,798     (2,375)       336         1,500      940,259                  2017/18 940,490     (2,785)         474       1,500      939,679                 
2018/19 401,700       (389,438)   59             1,500        13,821                  2018/19 941,648     (2,375)       205         1,500      940,977                  2018/19 942,168     (2,785)         347       1,500      941,230                 
2019/20 ‐               ‐             ‐            ‐            ‐                        2019/20 479,648     (477,375)  70           1,500      3,842                      2019/20 941,068     (2,785)         217       1,500      939,999                 
2020/21 ‐               ‐             ‐            ‐            ‐                        2020/21 ‐              ‐            ‐          ‐          ‐                        2020/21 567,875     (559,785)     83         1,500      9,673                     

4,258,860   (399,125)   2,197        9,000        3,870,932            5,313,600  (491,625)  3,088      10,500   4,835,563             6,365,332  (579,280)     4,109    12,000   5,802,161            

Net Proceeds $3.31 Million
Interest Only Payment in FY 2013/14 (Legal Restriction)

Four Years Principal and Interest
Final Year 5 Debt Service Offset by Debt Service Reserve Fund

Net Proceeds $4.83 Million
Interest Only Payment in FY 2013/14 (Legal Restriction)

Six Years Principal and Interest
Final Year 7 Debt Service Offset by Debt Service Reserve Fund

Net Proceeds $4.09 Million
Interest Only Payment in FY 2013/14 (Legal Restriction)

Five Years Principal and Interest
Final Year 6 Debt Service Offset by Debt Service Reserve Fund

Item 5.A., Page 5 of 5 
Multi-Year Planning Ad Hoc Report (from 5-15 & 6-05-14 meetings) 

July 17, 2014



2014‐2015 Measure J Budget Worksheet

APPLICATION TITLE 2013‐2014 2014‐2015 2015‐2016
Actual Budget Budget

ESTIMATED MEASURE J REVENUE 11,000,000$  11,000,000$    11,200,000$ 

APPROVED EXPENSES
DEBT SERVICE 3,200,000$    3,200,000$       3,200,000$    
DOWNTOWN MAINTENANCE/OTHER EXPENSES 388,043$       400,000$          425,000$       
Street Repairs 1,000,000$    2,000,000$       2,000,000$    
iHub Accelerator Campus 500,000$       250,000$          250,000$       
Architecture and Design Museum 566,667$       283,333$         
PSHS Auditorium Remodel 291,000$       291,000$         
Property Acquisition 1,000,000$    2,000,000$       2,000,000$    
NMTP / Biking Issues 1,078,133$    1,511,300$       1,003,000$    
Tahquitz Median 1,030,000$    1,030,000$      
Arnico Tract 313,240$       380,000$          7,200$            
Trash Service ‐ Trails 7,200$            7,200$              
Trolley Shuttle Pilot 843,874$       818,874$         
Swim Center Deck 180,000$       300,000$         
TOTAL 12,471,707$    8,885,200$    

Base for Budget (Est. Revenue less Approved Expenses): (1,471,707)$     2,314,800$    

Add Back 2013‐2014 "Reserve" Holding Accounts 751,144$         

Adjusted Funds for Budgeting: (720,563)$        

ITEM 2014‐2015 BUDGET ITEMS Budget
Suggestions

CAPITAL PROJECTS REQUESTS BY CITY MANAGER JUNE 2014
1 Fire ‐ Replace Apparatus Door Fire Station 442 ‐ $60,000
2 Fire ‐ Emergency Alerting Systems (All Stations) ‐ $100,000
3 Fire ‐ Oil/Water Separator Station 443 ‐ $50,000
4 Fire ‐ "Defense of Active Shooter" Program Equipment ‐ $35,000
5 VillageFest ‐ Replace Portable Restrooms ‐ $35,000
6 Recreation ‐ Playground Structure Sunrise Park ‐ $270,000
7 Recreation ‐ Replace Weight Room Equipment (JOJ Center) ‐ $9,000
8 Recreaton ‐ Field Improvements ‐ PS Power ‐ $200,000
9 Public Works ‐ Alejo/Baristo Parking Lot Repairs ‐ $400,000
10 Info Tech ‐ Replace Microsoft Exchange Server ‐ $52,000
11 Conv Center ‐ Various Improvements ‐ $200,000

LONG TERM PROJECTS ‐ MEASURE J/COUNCIL SUB‐COMMITTEE
Projected Costs for next Five Years

1 Street Repair ‐ $45,000,000
2 Tahquitz Creek Master Plan ‐ $4,760,000
3 NMTP ‐ Biking Issues ‐ $14,000,000
4 Trolley ‐ $850,000 per year
5 Parks and Recreation ‐ $8,000,000
6 Fire Station ‐ $4,000,000
7 Library Renovations ‐ $12,000,000
8 Ruth Hardy Pavillion ‐ $900,000
9 COD ‐ West Campus Improvements
10 Performing Arts Center ‐ $750,000
11 Convention Center Upgrades ‐ $900,000
12 Parking ‐ NEW (N. Palm Canyon, other) ‐ $1,000,000
13 Museum Plaza Event Center ‐ $1,750,000
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TOP RANKED CITY PROJECTS FROM 2013‐2014
CONVENTION CENTER ‐ Upgrades (TOTAL = $1,078,878)
Conv. Ctr. ‐ Interior Tile/Carpet Replacement ‐ $178,000
Conv. Ctr. ‐ HVAC Pkge Handlers for Elec Svgs ‐ $175,000
Conv. Ctr. ‐ New Tahquitz Welcome Banner ‐ $83,220
Conv. Ctr. ‐ HVAC System Upgrades & Repairs ‐ $276,000
Conv. Ctr. ‐ Chair Replacement ‐ $161,438
Conv. Ctr. ‐ Operable Air Wall Rehab ‐ $122,000
Conv. Ctr. ‐ No. Palm Cyn @ Vista Chino Banner ‐ $83,220
Sonora Storm Drain Installation ‐ $80,000
Escoba Storm Drain Installation ‐ $150,000
Belardo & Alejo Parking Lot Improvements ‐ $500,000
Citywide Aerial Imagery and Hardware ‐ $14,200
Visitor Info Center HVAC and Parking Lot Upgrades ‐ $16,500

TOP RANKED COMMUNITY PROJECTS FROM 2013‐2014
Underground Utilities
Compadre & Sunny Dunes Storm Drains
Sidewalk (Repair) Projects
Home Plate Improvements
Soccer Park, etc.
South Gateway Park to Palm Srings/Bike Bridge
Second Dog Park
Sunny Dunes Walking/Bike Bridge
Tennis Club Area Lighting
Hiking & Biking Trails Improvement and Development

UNAPPROVED PROJECTS FROM INITIAL 2013‐2014 RANKINGS
Uptown Lighting ‐ $100,000
Downtown and Uptown Lighting ‐ $250,000
Palm Canyon Improvements ‐ $1,200,000
Study Items ‐ As a Group ‐ $250,000

RESERVES
RESERVE ‐ Over Runs & Emergencies

Sub‐Total of Projects & Reserve ‐$                  

Remaining Funds (720,563)$        
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